Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:

Nextel Partners, Inc

For period:

March 2002

Prepared by:

PA Gaffney 425 576-3642

Request Proj./Actual Phase | Request Proj./Actual | Phase 1 Deployment
PSAP Date Phase | Phase | * Solution | Date Phase Il | Phase Il * | Solution Status
Albemarle County/Charlottesville-UVA-Albemarle City ECC 4/9/2001 12/21/2001 CAS Implemented
Trunks reordered to Louisville switch. Switch cut
1/24/2001 4/23/2002 from McLean to Louisville expected by 4/9/02.
Roanoke County/City of Roanoke Commun. CAS 12/28/2001 10/1/2002 [NCAS Phase | implement by 4/23/02
Trunks reordered to Louisville switch. Switch cut
2/2/2001 4/23/2002 from McLean to Louisville expected by 4/9/02.
Roanoke County/Roanoke County Police Department CAS Phase | implement by 4/23/02
Trunks reordered to Louisville switch. Switch cut
10/30/2001 4/23/2002 from McLean to Louisville expected by 4/9/02.
Roanoke County/Salem Police Dept. CAS Phase | implement by 4/23/02
Washington County/Washington County Emergency Svc. 1/10/2002 4/30/2002 CAS Proceeding ahead of schedule.
Rockbridge County/Rockbridge Reg.Public Safety 2/19/2002 6/14/2002 CAS Proceeding ahead of schedule.
City of Lynchburg/Lynchburg Emergency Commun. Ctr. 03/11/02 7/15/2002 CAS Proceeding ahead of schedule.
Frederick County/Winchester Emergency Commun. Ctr. 6/22/2001 CAS 6/22/2001 10/1/2002 NCAS |[Selective Router not available for PH |
Frederick County/Dept. of Public Safety Commun. 7/20/2001 CAS Selective Router not available for PH |
Wise County/City of Norton, Norton Police Dept. 8/20/2001 CAS No Sites / Service at this time.
. _ 9/25/2001 2/20/02-P§AP is moving wiII- be in new location
Montgomery County-Radford City Police Dept. CAS around mid May on hold until move complete
Page County/Emergency Operations Center 9/25/2001 CAS No Sites / Service at this time.
Botetourt County/GIS- Communications 1/30/2002 CAS On hold until 1/03 per PSAP request
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